SECTION 01 3300
SUBMITTAL PROCEDURES
*************************************************************************************************************
LANL MASTER SPECIFICATION

Word file at http:engstandards.lanl.gov/
The use of Exhibit I to document the list of technical and quality (spec) submittals is no longer applicable.  Instead, create a Construction Submittal Log:  Begin with the Attachment A template listing all submittals required by all the LANL Master Specifications posted under this section in the index online at http://engstandards.lanl.gov/specs.shtml#01; tailor it to the project by deleting submittals that are not required and adding any project-specific ones (including for project-developed sections). See also ESM Chapter 1 Section Z10 Attachment F, Specifications, for further instructions on tailoring and new “Submittal Reduction” program.
This template must be edited for each project. In doing so, Specifier must add job-specific requirements. Brackets are used in the text to indicate designer choices or locations where text must be supplied by the designer.  Once the choice is made or text supplied, remove the brackets.  The specifications must also be edited to delete specification requirements for processes, items, or designs that are not included in the project -- and specifier’s notes such as these.  
To seek a variance from requirements in the specifications that are applicable, contact the Engineering Standards Manual General POC. Please contact POC with suggestions for improvement as well.

When assembling a specification package, include applicable specifications from all Divisions, especially Division 1, General requirements.

Section developed for ML-4 projects.  For ML-1, 2, and 3 applications, additional requirements might be necessary if increased confidence in procurement or execution is desired, and independent review is necessary.  See ESM Chapter 1 Section Z10 Specifications and Quality sections; however, this is the standard LANL process for most projects, ML-1 through 4.

This section may reference other sections that are future LANL Masters.  Until they exist, the design agency shall either delete these anticipatory references or create a project spec on the topic (whichever is more appropriate for the project).
When not using DRS (review system) and/or Doc Control, modify as necessary.

*************************************************************************************************************
PART 1 GENERAL

1.1 SECTION INCLUDES

A. Transmittal of submittals

B. Submittal procedures

C. Definition of submittal types for construction

D. Use of electronic CAD and BIM files of Project Drawings

E. Delegated design submittals and procedures

F. Submittals for contract closeout

G. Submittal list (log) – Attachment A
H. Forms for transmittal and review

1.2 related sections

A. Section 01 3100 Project Management and Coordination
B. Section 01 4000 Quality Requirements
C. Section 01 7700 Closeout Procedures
D. Section 01 7823 Operation and Maintenance Data
E. Section 01 7839 Project Record Documents
F. [Section 01 8113.13 Sustainable Design Requirements – LEED for New Construction and Major Renovations]
1.3 DEFINITIONS

A. A/E:  The architect-engineer of record.

B. Action Submittals:  Written and graphic information and physical samples that require the A/E’s responsive action.  Action submittals are indicated in individual Specification Sections as such.
C. Informational Submittals:  Written or graphic information and physical samples that do not require the A/E responsive action.  Submittals may be rejected for not complying with requirements. Informational submittals are indicated in individual Specification Sections as such.

D. Sustainable Design Submittals:  Written and graphic information and physical samples that require the A/E responsive action.  Sustainable design submittals are indicated in individual Specification Sections as such.
E. Close-out Submittals:  Written and graphic information and extra stock materials that require A/E responsive action.  Close-out submittals are indicated in individual Specification Sections as such.
F. Delegated Design Submittals:  Product’s and systems complying with specific performance and design criteria prepared by a design professional.  Delegated design submittals require A/E responsive action.   Delegated design submittals are indicated in individual Specification Sections as such.
G. LANL Concurrent Review:  Those submittals identified in Attachment A as “LANL Concurrent Review” or otherwise indicated in individual Specification Sections as requiring review by LANL SMEs.  “Consecutive review” is similar but means LANL SME review after AE review.
1.4 ACTION SUBMITTALS
A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule.  Include time required for review, ordering, manufacturing, fabrication, and delivery when establishing dates.  Include additional time required for making corrections or revisions to submittals noted by A/E and additional time for handling and reviewing submittals required by those corrections.

1. Coordinate submittal schedule with list of subtier Subcontractors, the schedule of values, and Construction Subcontractor’s construction schedule.

2. Initial Submittal:  Submit concurrently with startup construction schedule. Include submittals required during the first 60 days of construction.  List those submittals required to maintain orderly progress of the Work and those required early because of long lead time for manufacture or fabrication.

3. Final Submittal:  Submit concurrently with the first complete submittal of Construction Subcontractor’s construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and timing for submittals.

4. Format: 

a. Use LANL Construction Submittal Log (Att A)
*************************************************************************************************************

LANL Construction Submittal Log template (Att A) is located below this Section in the LANL Master Specifications Index.
*************************************************************************************************************

b. Obtain electronic submittal log from the LANL Construction STR (e.g., at the pre-construction conference).
1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS

A. Transmittal of Submittals: 

1. Provide submittals as indicated in the specific specification sections.
2. Use a LANL Submittal Transmittal Form FM01 to transmit submittals at the times specified in the Log.
*************************************************************************************************************

LANL Submittal Transmittal Form (FM01) is located in the LANL Master Specifications Index under 01 3300. 

*************************************************************************************************************

a. Obtain electronic version of Submittal Transmittal Form FM01 at the preconstruction conference for use during construction or at http://engstandards.lanl.gov/specs.shtml#01

B. A/E Digital Data Files:  Electronic digital files of the Construction Subcontract Drawings will [not] be provided by A/E for Construction Subcontractor’s use in preparing submittals.

1. A/E will furnish Construction Subcontractor one set of digital data drawing files of the Contract Drawings for use in preparing Submittals, Shop Drawings, [Delegated Design Submittals], [and Project record drawings].

a. Digital Drawing Software Program:  The Contract Drawings are available in <Insert name and version of digital drawing software program and operating system>.

b. Construction Subcontractor shall execute a data licensing agreement in the form of [AIA Document C106, Digital Data Licensing Agreement] [Agreement included in Project Manual] [Agreement form acceptable to LANL and A/E].

2. Electronic CAD Files of Project Drawings:  Distributed only under the following conditions:

a. Use of files is solely at receiver’s risk.  A/E does not warrant accuracy of files. Receiving files in electronic form does not relieve receiver of responsibilities for measurements, dimensions, and quantities set forth in Construction Subcontract Documents.  In the event of ambiguity, discrepancy, or conflict between information on electronic media and that in Construction Subcontract Documents, notify A/E of discrepancy and use information in hard-copy Drawings and Specifications.

b. CAD files do not necessarily represent the latest Construction Subcontract Documents, existing conditions, and as-built conditions.  Receiver is responsible for determining and complying with these conditions and for incorporating addenda and modifications.  
c. User is responsible for removing information not normally provided on shop drawings and removing references to Construction Subcontract Documents.  Shop Drawings submitted with information associated with other trades or with references to Construction Subcontract Documents will not be reviewed and will be immediately returned.

C. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity. 
2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule [e.g., close-out submittals (see #4 below)].  In general, submitting earlier than required is always allowed/preferable.
3. Submit close-out submittals required by the same Specification Section as separate package under separate transmittal as indicated on approved submittal schedule. 
4. Submit delegated design submittals required by same Specification Section as under the same transmittal.

5. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.

a. A/E reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received. 
D. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows. Time for review shall commence on A/E’s receipt of submittal.  No extension of the Subcontract Time will be authorized because of failure to transmit submittals enough in advance of the Work to permit processing, including submittals.
1. Product data, samples, design data, test reports, qualification data and certifications:  Allow five (5) working days for review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  A/E will advise Construction Subcontractor when a submittal being processed must be delayed for coordination.

2. Shop drawings, coordination drawings, sustainable design and delegated design submittals: allow 10 working days for review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  A/E will advise Construction Subcontractor when a submittal being processed must be delayed for coordination.

3. Close-out submittals:  Allow 10 working days for review of each submittal. Allow additional time if coordination with subsequent submittals is required.  A/E will advise Construction Subcontractor when a submittal being processed must be delayed for coordination.
4. LANL Concurrent Review:  Where the Subcontract Documents indicate that submittals may be transmitted simultaneously to A/E and to LANL SMEs, allow 10 working days for review of each submittal. Submittal will be returned to A/E, before being returned to Construction Subcontractor.
5. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as specific submittal type.
6. Resubmittal Review:  Allow 10 working days for review of each resubmittal.
7. The Construction Subcontractor shall allow a minimum of five working days after completion of the submittal review for return of submittals.

E. Submittal Review 
1. After review of the submittal package the “Status Code” will be chosen and result returned to the Construction Subcontractor.  A/E will document submittal review comments on a Submittal Review Record form FM03 or electronic equivalent (e.g., DRS).  Retain submittal review comments with the submittal documents. 
2. LANL SMEs will document concurrent submittal review comments on the LANL Submittal Review Record form FM03 or electronic equivalent (e.g., DRS).  Retain concurrent submittal review comments with the submittal documents.

*************************************************************************************************************

LANL Submittal Review Record form FM03 template is located in the LANL Master Specifications under 01 3300 at http://engstandards.lanl.gov/specs.shtml#01
*************************************************************************************************************

3. Delegated Design: The Construction Subcontractor shall complete the Delegated Design Review Initiation section of the FM02 form and submit the form with the Delegated Design Review documents to the LANL STR.  A/E and LANL SMEs will document Delegated Design review comments on the form.  Retain delegated design submittal review comments with the submittal documents.  LANL Delegated Design Review Record form FM02 template is located in the LANL Master Specifications General Requirements Index at http://engstandards.lanl.gov/specs.shtml#01.  
F. LANL will utilize the following “Status Codes” to indicate the status of submittals resulting from the review, and the action required of the Subcontractor.
1. Final Unrestricted Release: Where the submittal is statused "Reviewed- Work may proceed," the Work covered by the submittal may proceed provided it complies with the Subcontract Documents. Final acceptance will depend on that compliance.

2. Final-but-Restricted Release: Where the submittal is marked "Reviewed-Revise and resubmit.  Work may proceed," the Work covered by the submittal may proceed provided it complies both with AE/LANL notations and corrections on the submittal and the Subcontract Documents. Final acceptance will depend on that compliance.

3. Resubmit: Where the submittal is marked "Reviewed.  Revise and resubmit.  Work may not proceed, do not proceed with the Work covered by the submittal, including purchasing, fabrication, delivery, or other activity for the product submitted.  Revise or prepare a new submittal according to AE/LANL notations and corrections.

4. Rejected: Where the submittal is marked "Reject," do not proceed with the Work covered by the submittal. Prepare a new submittal for a product that complies with the Contract Documents.

5. Other Action: If the submittal is primarily for information purposes, record purposes, special processing, or other Subcontractor activity, the submittal will be returned marked "Permission to proceed not required."
G. Physical (non-electronic) Submittals:  Paper submittals are strongly discouraged, so physical submittals should be limited to items such as samples and mockups.  Submit the LANL Submittal Transmittal Form FM01 electronically and follow by delivery of physical submittal to LANL Records Management. Place a permanent label or title block on each submittal item for identification with same identifying information as the LANL Submittal Transmittal form FM01.
1. Submittal number shall be composed of “SBT”, a hyphen, the LANL construction subcontract number, a hyphen, the spec section number using an underscore vice the space, another hyphen, and the submittal’s sequential number from the log. Example: SBT-258018-01_4444.
2. Additional Copies:  Unless additional copies are required for final submittal, and unless A/E observes noncompliance with provisions in the Construction Subcontract Documents, initial submittal may serve as final submittal.

3. Transmittal for Physical Submittals:  Assemble each submittal individually and appropriately for transmittal and handling.  A/E will return without review submittals received from sources other than Construction Subcontractor. 

H. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as follows:
1. Assemble complete submittal package into a single indexed file incorporating submittals of a single Submittal Log item and Submittal Transmittal Form FM01 with links enabling navigation to each item.  Other methods (e.g., bundling of like submittals or all submittals for a Spec section) require the approval of LANL STR.
2. Name file with submittal number or other unique identifier, including revision identifier.

a. Submittal number shall be composed of “SBT”, a hyphen, the LANL construction subcontract number, a hyphen, the spec section number using an underscore vice the space, another hyphen, and the submittal’s sequential number from the log.  Example: SBT-258018-01_4444.
3. Transmittal Form for Electronic Submittals:  Use LANL Submittal Transmittal Form FM01.  PDF the form and combine with submittal pdf into a single pdf file.
4. Metadata: Include the following information as keywords in the electronic submittal file metadata:
a. Project name.
b. Number and title of appropriate specification section.
c. Manufacturer name.
d. Product name.
e. <Insert required information>.
I. Options:  Identify options requiring selection by A/E.

J. Deviations from offsite fabrication Contract Requirements: Submit Supplier Deviation Disposition Request (SDDR) Form 2178 [in accordance with Section 01 3100 Project Management and Coordination]. 
K. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent of revision. 

3. Resubmit submittals until they are marked with approval notation from A/E’s status code.

L. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers and others as necessary for performance of construction activities.  Show distribution on transmittal forms.
M. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final action submittals that are marked with approval notation from A/E status code.
PART 2
PRODUCTS

2.1 SUBMITTAL PROCEDURES

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by individual Specification Sections.  Types of submittals are indicated in individual Specification Sections.
*************************************************************************************************************

If a project web site other than DRS will be utilized, replace para 1 below with the following:
Post electronic submittals as PDF electronic files directly to [Project web site] [A/E’s FTP site] specifically established for Project.

· A/E will return annotated file.  Annotate and retain one copy of file as an electronic Project record document file.
*************************************************************************************************************

1. Submit electronic submittals via email as PDF electronic files to the LANL SI-DC (project-dcrm@lanl.gov unless another email is provided).  Copy (cc) the STR unless they have indicated they do not want to be copied.  When over 20MB, use transfer.lanl.gov.
a. LANL will retain one copy of file as an electronic Project record document file.

2. Action Submittals:  Submit each submittal unless otherwise indicated.  

3. Informational Submittals:  Submit of each submittal unless otherwise indicated.  Project will not return copies.

4. Certificates and Certifications Submittals:  Provide a statement that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign documents on behalf of that entity.
a. Provide a digital signature with digital certificate on electronically submitted certificates and certifications where indicated.
b. Provide a notarized statement on original paper copy certificates and certifications where indicated.
B. Calculations (CA):  Prepare design calculations to document analytical determinations to reflect the basis for selection of systems and components.  Room numbers, equipment nomenclature, fixture numbers, zone numbers or any other designations must be consistent with those indicated on the drawings or specifications.  Calculations must be checked, reviewed, sealed when required and dated by the designer and checker, and complete in all respects.  
*************************************************************************************************************

Note: LANL Master Spec Section 01 3100 is in the process of being developed; provide project-developed section or delete “C’ below as appropriate.

*************************************************************************************************************

C. Coordination Drawing (CD) Submittals:  Comply with requirements specified in Section 01 3100, Project Management and Coordination.
D. Welding Certificates (CT):  Prepare written certification that welding procedures and personnel comply with requirements in the Construction Subcontract Documents.  Submit record of Welding Procedure Specification and Procedure Qualification Record on AWS forms. Include names of firms and personnel certified.

E. Installer Certificates (CT):  Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Construction Subcontract Documents and, where required, is authorized by manufacturer for this specific Project.

F. Manufacturer Certificates (CT):  Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Construction Subcontract Documents. Include evidence of manufacturing experience where required.

G. Product Certificates (CT):  Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Construction Subcontract Documents.

H. Material Certificates (CT):  Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Construction Subcontract Documents.

I. Design Data (DD):  Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations. Include list of assumptions and other performance and design criteria and a summary of loads. Include load diagrams if applicable. Provide name and version of software, if any, used for calculations. Include page numbers.

J. Installation Instructions (II): Provide manufacturer’s approved instructions for installation, step-by-step if necessary, showing the field installation of parts, components, equipment, and other similar items.

*************************************************************************************************************

Note: LANL Master Spec Section 01 8113.13 is in the process of being developed; provide project-developed section or delete “K’ below as appropriate.

*************************************************************************************************************

K. Sustainable Design (LD) Submittals:  Comply with requirements specified in [individual specification sections] [section 01 8113.13, Sustainable Design Requirements – LEED for New Construction and Major Renovations].

L. Maintenance Data (OM):  Comply with requirements specified in Section 01 7823, Operation and Maintenance Data.
M. Closeout Submittals and Maintenance Material (OM) Submittals:  Comply with requirements specified in Section 01 7700, Closeout Procedures.
N. Product Data (PD):  Collect information into a single submittal for each element of construction and type of product or equipment.
1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:
a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
c. Standard color charts.
d. Statement of compliance with specified referenced standards.
e. Testing by recognized testing agency.
f. Application of testing agency labels and seals.
g. Notation of coordination requirements.
h. Availability and delivery time information.
4. For equipment, include the following in addition to the above, as applicable:
a. Wiring diagrams showing factory-installed wiring.
b. Printed performance curves.
c. Operational range diagrams.
d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.
5. Submit Product Data before or concurrent with Samples.
6. Submit Product Data in the following format:
a. PDF electronic file.
b. Five paper copies of Product Data unless otherwise indicated. A/E will return one copy.
O. Product Schedule (PS):  As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location. Include the following information in tabular form:

1. Type of product. Include unique identifier for each product indicated in the Construction Subcontract Documents or assigned by Construction Subcontractor if none is indicated.
2. Manufacturer and product name, and model number if applicable.

3. Number and name of room or space.

4. Location within room or space.

5. Submit product schedule in the following format:

a. PDF electronic file.

b. [Three] paper copies of product schedule or list unless otherwise indicated. A/E will return two copies.]

P. Qualification Data (QD):  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of architects and owners, and other information specified.

Q. Project Record Documents (RD):  Comply with requirements specified in Section 01 7839 Project Record Documents.

R. Samples/Colors (SC):  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.

2. Identification:  Attach label on unexposed side of Samples that includes the following:

a. Generic description of Sample.

b. Product name and name of manufacturer.

c. Sample source.

d. Number and title of applicable Specification Section.

e. Specification paragraph number and generic name of each item.

3. For projects where electronic submittals are required, provide corresponding electronic submittal of Sample transmittal, digital image file illustrating Sample characteristics, and identification information for record.

4. Disposition:  Maintain sets of approved Samples at Project site, available for quality control comparisons throughout the course of construction activity. Sample sets may be used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.

b. Samples not incorporated into the Work, or otherwise designated as LANL's property, are the property of Construction Subcontractor.

5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.

a. Number of Samples:  Submit one full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line.  A/E will return submittal with options selected.

6. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and that show full range of color and texture variations expected.  Samples include, but are not limited to, the following: partial sections of manufactured or fabricated components; small cuts or containers of materials; complete units of repetitively used materials; swatches showing color, texture, and pattern; color range sets; and components used for independent testing and inspection.

a. Number of Samples:  Submit [three] <Insert number> sets of Samples. A/E will retain two Sample sets; remainder will be returned. Mark up and retain one returned Sample set as a project record sample.

i. Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.

ii. If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least [three] sets of paired units that show approximate limits of variations.

S. Shop Drawings (SD):  Prepare Project-specific information, drawn accurately to scale. Do not base Shop Drawings on reproductions of the Construction Subcontract Documents or standard printed data unless submittal based on A/E’s digital data drawing files is otherwise permitted.

1. Preparation:  Fully illustrate requirements in the Construction Subcontract Documents.  Include the following information, as applicable:
a. Identification of products.
b. Schedules.
c. Compliance with specified standards.
d. Notation of coordination requirements.
e. Notation of dimensions established by field measurement.
f. Relationship and attachment to adjoining construction clearly indicated.
g. Seal and signature of professional engineer if specified.
2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least [8-1/2 by 11 inches, but no larger than 30 by 42 inches.]
3. Submit Shop Drawings in the following format:

a. PDF electronic file.

b. [Two opaque (bond) copies of each submittal. A/E will return one copy.]
*** OR ***

c. [Five opaque copies of each submittal. A/E will retain one copy; remainder will be returned.]
4. BIM File Incorporation:  Develop and incorporate Shop Drawing files into Building Information Model established for Project.

a. Prepare Shop Drawings in the following format: Same digital data software program, version, and operating system as the original Drawings.
b. Refer to Section 01 3100 Project Management and Coordination for requirements for coordination drawings.
T. Spare Parts and Maintenance Materials (SP): Submit spare parts, extra materials and maintenance materials in quantities, sizes, finishes and colors as identified in each specific specification. Parts and materials to be in manufacturer’s original packaging with original labeling.  Identify location where parts or materials are installed within facility.  
U. Test and Inspection Reports and Schedule of Tests and Inspections (TR) Submittals:  Comply with requirements specified in Section 01 4000, Quality Requirements.

V. Material Test Reports (TR):  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Construction Subcontract Documents.
W. Product Test Reports (TR):  Submit written reports indicating that current product produced by manufacturer complies with requirements in the Construction Subcontract Documents. Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or on comprehensive tests performed by a qualified testing agency.
X. Research Reports (TR):  Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project. Include the following information:
1. Name of evaluation organization.
2. Date of evaluation.
3. Time period when report is in effect.
4. Product and manufacturers' names.
5. Description of product.
6. Test procedures and results.
7. Limitations of use.
Y. Preconstruction Test Reports (TR):  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requirements in the Construction Subcontract Documents.
Z. Compatibility Test Reports (TR):  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendations for primers and substrate preparation needed for adhesion.
AA. Field Test Reports (TR):  Submit written reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Construction Subcontract Documents.
AB. Warranty (WA):  Submit written and executed documentation of warranties as specified in applicable specification sections.  Refer to Section 01 7823, Operation and Maintenance Data and Section 01 7700, Closeout Procedures.
2.2 DELEGATED-DESIGN SERVICES 
A. Performance and Design Criteria:  Where professional design services or certifications by a design professional are specifically required of Construction Subcontractor by the Construction Subcontract Documents, provide products and systems complying with specific performance and design criteria indicated.
1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to A/E.
B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and other required submittals, submit [digitally signed PDF electronic file] [and] [three] paper copies of certificate, signed and sealed by the responsible design professional registered in the State of New Mexico, for each product and system specifically assigned to Construction Subcontractor to be designed or certified by a design professional.
1. Indicate that products and systems comply with performance and design criteria in the Construction Subcontract Documents. Include list of codes, loads, and other factors used in performing these services.
C. BIM File Incorporation:  Incorporate delegated design drawing and data files into Building Information Model established for Project.
1. Prepare delegated-design drawings in the following format: Same digital data software program, version, and operating system as the original Drawings.
PART 3
EXECUTION
3.1. Construction SubcONTRACTOR'S REVIEW
A. Construction Subcontractor Review:  Certify that submittal has been reviewed, checked, and approved for compliance with the Construction Subcontract Documents in first section of the LANL Submittal Transmittal Form FM01.  Provide any comments on the form.

B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 01 7700 Closeout Procedures.
3.2. A/E’S ACTION

A. Action Submittals: A/E will review each submittal, make marks to indicate corrections or revisions required, and return it.  A/E will indicate status (action) code on LANL Submittal Review Form FM03 or electronic equivalent (e.g., DRS).  Provide any comments on the form. 

B. Informational Submittals:  A/E will review each submittal and will not return it, or will return it if it does not comply with requirements.  A/E will forward each submittal to appropriate party.

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has received prior approval from A/E.

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.

E. Submittals not required by the Construction Subcontract Documents may be returned by the A/E without action. 

3.3. DELEGATED DESIGN REVIEW

A. Action Submittals: Design Agency for Delegated Design shall submit design documents to A/E and LANL SME(s) for concurrent review.  Provide completed Delegated Design Review Record (DDRR, FM02) form with Delegated Design submittal documents.

B. A/E will review the Delegated Design submittal and provide applicable comments on the DDRR and return it to the Design Agency.

C. LANL SME(s) will review the Delegated Design submittal and provide applicable comments on the DDRR and return it to the Design Agency.

D. The Design Agency for Delegated Design is responsible for incorporating DDRR comments in the Delegated Design documents prior to resubmitting the design if required and/or issuing the Delegated Design documents for construction.

E. Partial Delegated Design submittals prepared for a portion of the Work will be reviewed when use of partial submittals has received prior approval from A/E.

F. Incomplete Delegated Design submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.

END OF MAIN SECTION; ATTACHMENT AND FORMS FOLLOW
*************************************************************************************************************

The Construction Submittal Log (Att A) template is located in the LANL Master Specifications Index below 01 3300 at http://engstandards.lanl.gov/specs.shtml#01  Tailor and attach or include in Spec immediately after this section so it appears to be an attachment.

The Submittal Review Record Form is FM03.  It or electronic equivalent (e.g., DRS) is to be used by the Design Agency to provide detailed comments.  Using this is preferable to use of Form (FM) 03 of PM Procedure AP-350-405.
*************************************************************************************************************

ATTACHMENT a:  CONSTRUCTION SUBMITTAL LOG

form 01:  Submittal Transmital form

form 02:  DELEGATED DESIGN REVIEW FORM
FORM 03:  SUBMITTAL REVIEW FORM
******************************************************************

Do not delete the following reference information.
******************************************************************

THE FOLLOWING REFERENCE IS FOR LANL USE ONLY

This project specification section is based on LANL Master Specification Section 01 3300 Rev. 5, dated June 27, 2016.
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